

ShiftED AI — Feature Backlog and Timeline (plain language)

Meeting: ShiftED AI weekly, 8 July 2026

Prepared by: Ali Attia

For: Whole team — what is done, what is left, and in what order

Method: Cross-checked Miro dashboard, live product, and meeting decisions. Ordered so backend work unlocks frontend work.

Excluded: External UI contractor scheduling (per team instruction).

Legend: Done · In progress · Not started

How to read this document

Each item explains **what the user or trainer will experience** when it is finished — not internal code names. Dates are targets for planning; shift if review or testing takes longer.

Priority 1 — Coach brain and protocol (this week)

These items control **what the AI says and in what order**. Everything else depends on this being right.

ID	What it means for users	Owner	Status	Target
P1.1	Coach must agree a clear goal and key steps before homework, skills, or "try this tomorrow" — fixes Simon's "no direction" issue	Ali	In progress	8–9 Jul
P1.2	Coach sounds human and plain — mirrors how the user writes; no "psychological safety" language	Ali	In progress	8–9 Jul
P1.3	Full knowledge base protocol (separate PDF) sent for team review and comments	Ali → Group	In progress	Review by 10 Jul
P1.4	Friday walkthrough — Kara leads: step through LLM protocols and system steps live	Kara	Not started	11 Jul
P1.5	Simon sends screenshots + specific feedback on live coach replies by email	Simon	Not started	Ongoing

Why this order: Stages first, then tone, then skills — meeting decision. Changing all three at once causes rework.

After deploy: Netlify must redeploy for live site to change. Pushing to GitHub alone is not enough.

Priority 2 — Journeys, tasks, and progress (mostly built; UI gaps remain)

ID	What it means for users	Owner	Status	Target
P2.1	Multiple journeys — user picks or starts a topic thread from a dashboard (like separate chats)	Ali	Done	Shipped
P2.2	Tasks page per journey — coach-suggested actions + user-added tasks; tick off when done	Ali	Done	Shipped
P2.3	Session milestones panel — auto-tracked protocol steps (e.g. "situation mapped", "goal agreed") visible in session	Ali	In progress	Mid Jul
P2.4	Survey and analytics pages wired — onboarding wellbeing check and dashboard reachable from app menu (built but not linked)	Ali	In progress	Mid Jul
P2.5	Progress across all journeys — one page showing overall completion, not only per journey	Ali	Not started	Late Jul

Meeting note (8 Jul): Dashboard and manual tasks work. The "third step" still pending = **milestone checklist UI** in the session so users see protocol progress, not only action tasks.

User flow today:

1. Login → Journeys list
2. Open journey → Tasks workspace
3. Open chat → Coach conversation
4. Return → Tasks show tickable steps coach agreed

Priority 3 — Trainer quality loop (Simon shapes everyone)

ID	What it means for users	Owner	Status	Target
P3.1	When Simon saves feedback on a reply, all users get that behaviour on the next message	Ali	Done	Shipped
P3.2	Simon can star excellent replies; AI copies tone for everyone	Ali	Done	Shipped
P3.3	After protocol is signed off, retrain AI model on Simon-reviewed conversations so style is baked in	Ali	In progress	After P1 review
P3.4	Side-by-side test — fine-tuned model vs fast cloud model; Simon picks quality winner	Simon + Ali	Not started	Aug

Trainer tip: Regenerate is preview only. Save feedback to affect Nikki and all trainees.

Before retrain: Export training data — expect **100+ conversation examples**, not a handful.

Priority 4 — Voice and avatar (after protocol stable)

ID	What it means for users	Owner	Status	Target
P4.1	Reliable cloud AI in production (RunPod or Groq) with same coach rules	Ali	In progress	Ongoing
P4.2	Speak instead of type — microphone transcribed to text for the coach	Ali	In progress	Shipped (basic)
P4.3	Natural voice out — professional TTS instead of browser robot voice	Ali	Not started	Aug
P4.4	Visible avatar with lip-sync when coach speaks	Ali	Not started	Sep+
P4.5	Roleplay mode — e.g. "Alex" character reacts to manager; separate from empathy coach	Ali	Not started	Sep+

Miro vision: Conversation avatar shows emotional reactions; reflection on alternative responses; understand emotional impact. Today chat works without a face on screen.

Priority 5 — Platform features from Miro roadmap

ID	What it means for users	Owner	Status	Target
P5.1	Quick wellbeing check on login — managing people? comfort with feedback? struggle areas? → recommends scenarios	Ali	In progress	Mid Jul
P5.2	Recommended training paths from survey answers into suggested journeys	Ali	Not started	Aug
P5.3	Analytics dashboard — Emotional Skills, Development, Understanding tracked over time	Ali	Not started	Aug+
P5.4	Automatic feedback scores — empathy detected, validation 0–5, curiosity, defensiveness (Miro behaviour design)	Ali	Not started	Aug+
P5.5	Reflection tool — review alternative responses to a situation	Ali	Not started	TBD
P5.6	Admin screen to edit skills in database without code changes	Ali	Not started	Aug (after KB approved)

Miro survey flow (target):

1. Are you currently managing people? Yes / No
2. How comfortable giving feedback? Very / Somewhat / Not much
3. What situations do you struggle with? (negative feedback, conflict, boundaries, distress, remote difficult conversations)
4. → Recommended training scenarios

Priority 6 — Operations (other owners)

ID	What	Owner	Status
P6.1	Marketing website improvements	Louise	In progress
P6.2	Supabase technical issues (paused work briefly)	Louise	In progress
P6.3	£10,000 transfer documentation formalised	Kara + Louise	Done (8 Jul)

Suggested calendar (Ali — coach and platform)

Week	Focus
8–11 Jul	Detailed protocol PDFs; team review; deploy prompt changes; Friday walkthrough with Kara
14–18 Jul	Milestone checklist UI; wire survey/dashboard routes; Simon testing round
21–25 Jul	Retrain model if prompts stable; wellbeing survey on login path
August	Production voice; scenario recommendations; analytics foundation
September+	Avatar, roleplay scenarios (Alex), JSON scoring

Miro board → what exists today

Miro idea	Backlog	Reality today
Sign in and accounts	—	Working
Multiple journeys / threads	P2.1	Working
Checklist and to-do	P2.2, P2.3	Tasks work; milestone UI partial
Phase 1–2–3 coach engine	P1.1	Working; goal gate strengthened Jul 2026
Skills library	P1 + P5.6	In AI instructions; admin edit not built
Three scenario avatars	P4.5, P5.2	Not built — cards exist in old UI only
Conversation avatar face	P4.4	Placeholder only
Reflection and feedback tools	P5.4, P5.5	Not built
Platform analytics (3 emotional areas)	P5.3	Old dashboard page not linked in app
Wellbeing check on login	P5.1	Survey built; not on main path
AI empathy via prompt + fine-tune	P3.3, P4.1	Prompt live; fine-tune pipeline ready

El Learning Loop (product north star)

How the full product should feel over time:

1. **Trigger** — user logs a real situation
2. **Socratic exploration** — coach understands (Phase 1–2)
3. **Insight** — user confirms summary + goal
4. **Practice** — small actions; later roleplay
5. **Feedback** — trainer + automated scores
6. **Reinforcement** — check-ins, habits, analytics

We are strongest on steps 1–3 in chat today. Steps 4–6 need tasks UI completion, voice/avatar, and analytics.

Weekly review habits

- **Weekly meeting:** Triage this backlog + Simon's latest screenshots
- **After any coach rule change:** Redeploy hosting → test one message as Simon and one as Nikki
- **Before model retrain:** Confirm training export has 100+ examples

Team comments (write here)

Add / reprioritise: _____

Remove / defer: _____

Owner changes: _____

ShiftED AI · Feature backlog and timeline · July 2026